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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

1 PSAP / CPE Assessment Region 85% 431.75 19.75
2 LEC / WSP Contact & Coordination Region 75% 189.04 38.25
3 Phase 1 Request Letters Region 40% 64.5 1
4 Cost Recovery Submission Region 50% 50 0
5 Service Provider Data & NDA Region 50% 40 15
6 Trunk Sizing & Ordering Region 60% 72 0
7 PSAP Strategic Planning / Stakeholder Coordination Region 40% 161.25 0.25
8 Call Routing / Cell Sector Mapping Region 25% 65.5 17.5
9 Installation Oversight-Wireless Trunks / CPE Region 25% 74 28

10 Phase 1 Service Implementation Region 20% 63 20
11 Project Status Reports to PSAPs Region 50% 142.2 10.2
12 Project Status Reports to Wireless Board Region 50% 103.75 0
13 Phase 1 Call Processing Training Region 20% 48 15
14 Phase 1 Testing / Cutover Region 30% 81 37
15 True-Up Preparation Assistance Region 50% 89.25 0

1675.24 201.95

0 0
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Activity Report

Active Tasks
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See attached comment sheet for all 
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NORTHERN NECK / MIDDLE PENINSULA REGION 
L. ROBERT KIMBALL & ASSOCIATES 

JANUARY 2003 MONTHLY ACTIVITY REPORT 
 

 
Comments for Specific Activities 
 
1 CPE / Equipment Upgrades 

• Worked with Richmond County investigating upgrade options for Comdial CPE 
• PSAPs remaining with CPE upgrade issues to be resolved: Richmond, King & 

Queen, Gloucester and Mathews. 
• PSAPs remaining with Recorder upgrade issues: Essex, King & Queen 
• Other PSAPs, CPE / Equipment ready for Phase I and II wireless. 
 

2 LEC/WSP Liaison 
• Continued regular conference calls with WSPs and LEC to review status and 

issues of Phase I Implementation  
• Continued the process to coordinate Phase I testing between the PSAPs and the 

WSPs 
• Worked with WSPs on issues information coming into the PSAP on ESNs 
 

3 Phase I Request Letters 
• Trunk status follow-up in advance of Phase 1 request submittal 

 
4 Cost Recovery Submission 

• No activity to report this period 
 
5 Service Provider Data & NDA 

• Follow-up phone calls with WSPs to acquire cell sector / coverage information 
 

6 Trunk Sizing & Ordering 
• Anticipate ordering trunks for Richmond County soon (pending resolution of CPE 

issue noted in Task 1.) 
• Wireless trunks on order for Gloucester County and King William County to be 

installed in January 2003 
• Installation pending on 7 of 11 PSAPs 

 
7 PSAP Planning 

• Worked with West Point on Verizon Phase I testing; Completed 
• Working meetings with 5 PSAP on Verizon wireless testing 
• Continued PSAP implementations per plans  
• Centralink CPE at West Point; reviewed readiness for Phase I & II.  
• Still working with West Point to get firm pricing on IMR call counting 

application from local Motorola shop. 
 
 
 
 



NORTHERN NECK / MIDDLE PENINSULA REGION 
L. ROBERT KIMBALL & ASSOCIATES 

JANUARY 2003 MONTHLY ACTIVITY REPORT 
 

 
 
8 Call Routing / Cell Sector Mapping 

• Continued work with PSAPs to confirm call-routing, cell site locations in 
Northumberland County and Lancaster County 

• Relay confirmation to WSPs and their third-party contractors 
• Began work with PSAP’s to review mapping for Phase II 
• Received maps from WSP on PSAP boundaries reviewed with PSAPs 
 

9 Trunks / CPE Installation Oversight 
• Continued follow-up for trunk order in Gloucester County; trunks anticipated to 

be installed on 3 Jan 03.  
• Continued follow-up for trunk order in King William County; trunks anticipated 

to be installed Feb 03 
• Continued follow-up with Richmond Co. re: ComDial CPE replacement 
 

10 Coordinate Phase 1 Service Implementation 
• Monitored Phase I testing for Verizon wireless in West Point  
• Test scheduling follow-up for Verizon Wireless in Westmoreland, West Point; all 

WSPs in other counties. 
 

11 Project Status Reports to PSAPs 
• Continued review of PSAP status as part of plan updates in Task 7 
• Working meetings with 8 PSAP to review information 

 
12 Project Status Reports to Wireless Board 

• Collected information and prepared monthly status report for Board 
 

13 Coordinate Phase 1 Call Processing Training 
• Standardized testing guidelines have been given to the WSPs and the PSAPs to 

ensure that presentation of information to PSAPs is consistent 
 
13 Coordinate Phase 1 Testing / Cutover 

• Worked with PSAPs to ensure that CPE / trunks are ready to receive Phase I 
information from the LEC 

• Cutover for Westmoreland County, Northumberland County, West Point and 
Lancaster County with WSP  

 
14 True-Up Preparation Assistance 

• No activity to report for this period 
 
15 Funding/True-Up Assistance 

• No activity to report for this period 


